



MSTI Review Project Update

Wind and Transmission Working
Group

March 15, 2012



**Madison
County, MT
Pilot**

July 2011

**Kick off
Jefferson and
Madison
County, MT**

October 2011

**Outreach &
Project Liaison
Group
Formation**

December 2011

**Input from Liaison
Group on Project
Development:
mapping, economic,
and policy**

January 2012

**MAPPING
WORKSHOPS
MONTANA
IDAHO**

February 2012

**Project Liaison
Group Review of
Draft Work
Products**

April 2012

**Final Products
and
Deliverables**

May 30, 2012

Community Workshops

- On February 22nd and 23rd the MRP held mapping workshops in Pocatello, ID and Butte, MT.
- Of the 16 counties potentially impacted by MSTI, 13 attended the workshops
- Some themes have emerged

MSTI Review Project Timeline

