

Montana Alberta Tie Line Project

Regulatory Update

13 November 2008



Regulatory Overview

- Canada – Facility Permits
 - NEB – granted April, 2007
 - EUB – granted January and August, 2008
- US – Facility Permits
 - DEQ – granted October, 2008
 - DOE – soon!
- Other Permits
 - FERC – several tariff approvals granted
 - WECC – path rating granted August, 2007





[Project Overview: Approved Route

<http://www.matl.ca/landowners/routemap.php>



Project Constraints

■ Canada

- NEB (schedule, environmental)
- EUB (route)

■ US

- DEQ (route, clearances, pole type)
- DOE

■ Other

- WECC (system coordination)

