

## Exhibit D

### PROJECT IMPLEMENTATION SCHEDULE

TASK	QUARTERS, 2013									QUARTERS, 2014												QUARTERS, 2015					
	2nd			3rd			4th			1st			2nd			3rd			4th			1st			2nd		
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
<b><u>START-UP</u></b>																											
Receive Notice of Award (estimated)																											
Secure Approval of Other Funding																											
Finalize Project Budget																											
Execute Quality Schools Contract																											
<b><u>PROJECT DESIGN</u></b>																											
Advertise for and Select Engineer																											
Begin Project Design																											
Complete Project Design																											
Prepare Bid Documents																											
<b><u>BID ADVERTISEMENT</u></b>																											
Public Bid Advertisement																											
Open Bids and Examine Proposals																											
Select Contractor, Award Bid																											
<b><u>PROJECT CONSTRUCTION</u></b>																											
Begin Construction																											
Conduct Labor Compliance Reviews																											
Submit Project Progress Reports																											
Final Inspection																											
<b><u>CLOSE-OUT</u></b>																											
Submit Final Drawdown Request																											
Submit Project Close-Out Report																											