

Draft Project Implementation Schedule

	Quarters, 20__				Quarters, 20__			
Tasks	First J F M	Second A M J	Third J A S	Fourth O N D	First J F M	Second A M J	Third J A S	Fourth O N D
Project design Commerce final design Complete project design Submit plans to DEQ Prepare bid documents Finalize acquisition								
Advertisement for construction bid Review contract requirements Public bid advertisement Open bids and examine proposal Request construction debarment review Select contractor and award bid Conduct pre-construction conference								

COMMERCE

Issue notice to proceed to contractor								
Project construction								
Begin construction								
Monitor engineer and contractor								
Conduct labor compliance reviews								
Hold construction progress meetings								
Final inspection								
Project close-out								
Submit final drawdown								
Project completion report/final certification								
Contract end date								